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FUDS Program 
AGC in the FUDS Program
Big Changes to EM 200-1-15

AGENDA
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FUDS RESPONSE COMPLETE PROGRESS
Data as of 30-SEP-2022
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IRP: Installation Restoration Program (a.k.a. HTRW Program)
MMRP: Military Munitions Restoration Program
RC: Remedy Complete (CERCLA phase)
PRP: Principal Responsible Party (DoD + other entity responsible for clean-up
ROA: Right of Entry



4FUDS GOALS 
(RELEVANT TO PROGRAM EXECUTION)

FY22 and Beyond: FUDS Long-Term Goals
As briefed to DASA(ESOH)

 Goal #1: Achieve Remedy In Place at 40 more FUDS complex groundwater sites by end of FY29. 
→ 110 remaining IRP complex groundwater sites representing half of the FUDS IRP Cost to Complete.
→ 65 IRP complex groundwater sites have not yet achieved Remedy In Place which is a key milestone for risk management at each site.
→ Estimated annual cost to achieve this goal is at least $50M per year from FY22 to FY29.

 Goal #2: Achieve Response Complete at 20% of remaining high priority FUDS munitions sites by FY28.
→ As of 30 SEP 2020: Only 45% of FUDS Military Munitions Response Program (MMRP) sites had achieved Response Complete.
→ 497 MMRP sites with prioritization scores of 2, 3, and 4 have not yet achieved Response Complete (1 = highest hazard potential to 8 = lowest).
→ Estimated annual cost to achieve this goal is at least $100M per year for FUDS MMRP from FY22 to FY28.

LONG-TERM GOALS: Advance progress on complex sites, reduce risk at munitions sites, and improve auditability.

Remedy In Place: 
Remedial action implemented.
Response Complete: 
Remedial action objectives met.



5THREE (3) YEAR PERFORMANCE
TREND ANALYSIS (FY20-22)

FUDS METRICS

IRP – Installation Restoration Program FYR – Five Year Reviews CT Awards – Contract Awards > $1M
MMRP – Military Munitions Response Program RABs – Restoration Advisory Board Assessments SCO – Site Closeouts
RC – Response Complete DDs – Decision Documents OBLG – Obligations ($ Millions)
PC – Phase Complete

RODs



6

FY23 FUDS PERFORMANCE METRICS

IRP = Installation Response Program FYR = Five Year Reviews
MMRP = Military Munition Response Program RABs = Restoration Advisory Boards
RC = Response Complete DDs = Decision Documents
PC = Phase Complete

 4Q Goals/Annual Totals
 PLANNED LRD NAD NWD POD SAD SPD SWD Total
 IRP RC 0 4 2 4 1 2 0 13
 MMRP RC 0 3 0 0 1 0 5 9
 IRP RIP 0 3 1 0 1 0 0 5
 MMRP PC 0 4 0 4 10 1 13 32
 FYR 5 6 6 1 5 2 2 27
 RABs 13 21 22 20 22 14 3 115
 DDs 1 3 2 1 11 0 7 25
 Contract Awards 1 2 3 6 1 3 2 18
 Site Closeout 1 5 2 3 1 2 1 15
 Obligations ($M) $10.95 $41.24 $24.41 $39.93 $19.74 $37.24 $11.01 $227.26 Control Number

$25.00 Transfer Acct.
$252.26 Total

RODs


Annual Totals



																												 4Q Goals/Annual Totals

																												 PLANNED		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total

																												 IRP RC		0		4		2		4		1		2		0		13

																												 MMRP RC		0		3		0		0		1		0		5		9

																												 IRP RIP		0		3		1		0		1		0		0		5

																												 MMRP PC		0		4		0		4		10		1		13		32

																												 FYR		5		6		6		1		5		2		2		27

																												 RABs		13		21		22		20		22		14		3		115

																												 DDs		1		3		2		1		11		0		7		25

																												 Contract Awards		1		2		3		6		1		3		2		18

																												 Site Closeout		1		5		2		3		1		2		1		15

																												 Obligations ($M)		$10.95		$41.24		$24.41		$39.93		$19.74		$37.24		$11.01		$227.26		Control Number

																																												$25.00		Transfer Acct.

																																												$252.26		Total





Summary

		FUDS PERFORMANCE METRICS BASELINE



		IRP RC To Be Completed

																				RCs scheduled to complete in the CY and not closed by 05OCT will be 

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		automatic 2nd qtr baseline metrics.

		Q1		0		0		0		0		0		0		0		0

		Q1 Actual

		Q2		0		0		0		0		0		0		0		0

		Q2 Actual

		Q3		0		0		0		0		0		0		0		0

		Q3 Actual

		Q4		0		4		2		4		1		2		0		13

		Q4 Actual



		MMRP RC To Be Completed

																				RCs scheduled to complete in the CY and not closed by 05OCT will be 

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		automatic 2nd qtr baseline metrics.

		Q1		0		0		0		0		0		0		0		0

		Q1 Actual

		Q2		0		1		0		0		0		0		0		1

		Q2 Actual

		Q3		0		1		0		0		0		0		0		1

		Q3 Actual

		Q4		0		3		0		0		1		0		5		9

		Q4 Actual



		IRP RIP To Be Completed

																				RIPs scheduled to complete in the CY and not closed by 05OCT will be 

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		automatic 2nd qtr baseline metrics.

		Q1		0		0		0		0		0		0		0		0

		Q1 Actual

		Q2		0		0		0		0		0		0		0		0

		Q2 Actual

		Q3		0		0		0		0		0		0		0		0

		Q3 Actual

		Q4		0		3		1		0		1		0		0		5

		Q4 Actual



		MMRP Phases To Be Completed

																				Phases scheduled to complete in the CY and not closed by 05OCT will be 

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		automatic 2nd qtr baseline metrics.

		Q1		0		1		0		0		1		0		0		2

		Q1 Actual

		Q2		0		2		0		0		6		0		2		10

		Q2 Actual

		Q3		0		2		0		0		6		0		7		15

		Q3 Actual

		Q4		0		4		0		4		10		1		13		32

		Q4 Actual

		Five-Year/Periodic Reviews To Be Completed



		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total

		Q1		0		0		0		0		0		0		0		0

		Q1 Actual

		Q2		2		2		1		1		1		0		0		7

		Q2 Actual

		Q3		4		4		2		1		3		0		1		15

		Q3 Actual

		Q4		5		6		6		1		5		2		2		27

		Q4 Actual



		RABs

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		HQ will send a spreadsheet for draft FY23 metrics on RAB Assessments for review

		Q1		0		0		0		0		0		0		0		0

		Q1 Actual

		Q2		0		0		0		0		0		0		0		0

		Q2 Actual

		Q3		0		0		0		0		0		0		0		0

		Q3 Actual

		Q4		13		21		22		20		22		14		3		115

		Q4 Actual



		Decision Documents

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		Baseline DDs are projected based on the anticipated completion of the RI/FS phase

		Q1		0		0		0		0		2		0		0		0		on CERCLA projects.  If the DD will not be completed in FY23, move some funds

		Q1 Actual																		in the RI/FS phase out to FY24. 

		Q2		0		1		1		0		8		0		2		0		If project is not CERCLA, correct legal driver to remove from FY23 baseline

		Q2 Actual

		Q3		0		1		1		0		8		0		4		0

		Q3 Actual

		Q4		1		3		2		1		11		0		7		25

		Q4 Actual



		Contract Awards

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total

		Q1		0		0		1		0		0		0		0		1

		Q1 Actual

		Q2		0		1		2		4		0		0		0		7

		Q2 Actual

		Q3		1		2		3		6		1		3		2		18

		Q3 Actual

		Q4		1		2		3		6		1		3		2		18

		Q4 Actual



		Site Closeout To Be Completed

																				Projects scheduled for closeout in 2022, but not yet closed

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Total		Scheduled Site Closeout is controlled on the Schedule screen at the bottom of the page

		Q1		1		1		0		0		0		0		0		2		You can change the scheduled SC to be within a year of the anticipated or actual

		Q1 Actual																		RC date or end of LTM whichever is later

		Q2		1		1		0		0		0		0		0		2

		Q2 Actual

		Q3		1		1		0		0		0		0		0		2

		Q3 Actual

		Q4		1		5		2		3		1		2		1		15

		Q4 Actual



		Obligations ($K)

		QTR		LRD		NAD		NWD		POD		SAD		SPD		SWD		Overall (includes non-Division allocations)		obligation metrics is the total of BY M&S (see POM screen) + project funds programmed in the BY LCP/AWP in FUDSMIS at the time of the 30SEP data call

		Q1		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Q1 Actual

		Q2		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Q2 Actual

		Q3		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Q3 Actual

		Q4		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Q4 Actual
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IRP_RC_Baseline

		Division		INS_ID		COMP_ID		ENV_SITE_ID		FUND_SRC_CD		BRAC_RND_CD		ENVST_ALIAS_NM		NPL_STATUS_CD		NPL_DELIST_YMDT		ENVST_EST_RIP_YMDT		ENVST_RIP_YMDT		ENVST_EST_RC_YMDT		Quarter		ENVST_RC_YMDT		EST_SC_YMDT		ACT_SC_YMDT		ENVST_TYPE_CD		RR_CATEGORY_CD		USPR_CITY_PLACE_NM		US_ST_AL_CD		USC_CD		GEOLOC_LAT_CN		GEOLOC_LONG_CN		GEOLOC_DATUM_TX		ENVST_PH_PROG_CD		CMPLNC_CD		MRA_ID		PRSN_FRST_NM		PRSN_MDDL_NM		PRSN_LST_NM		PRSN_PSTL_ADRS1_TX		PRSN_PSTL_ADRS2_TX		PRSN_PSTL_CITY_NM		PRSN_PSTL_STATE_CD		POC_TLPHN_ID		POC_TLPHN_XTSN_ID		POC_EMAIL_ADDR_NM		MRSPP_PRIORITY_CD		MRSPP_CHE_CD		MRSPP_EHE_CD		MRSPP_HHE_CD		MRSPP_SEQUENCE_CD		MRSPP_SEQUENCE_TX		MRSPP_QA_CD		MRSPP_QA_RSN_CD		ENVST_ENTER_YMDT		ENVST_TRNS_TX		ENV_SITE_PREV_ID		LUC_ACCESS_CD		DOD_TRNSFR_YMDT		PBC_ROE_CD		MULT_MEDIA_CD		IRM_LTR_YMDT		CONG_DIST1_NBR		CONG_DIST2_NBR		COMP_INS_ID		COMP_ENV_SITE_ID

		NAD		NJ29799F095700		9799		15HTRW		DERA				EPA Property		N				202309				202309		4				202309				WM		L		WOODBRIDGE		NJ		023		40.510945		-74.357375		WGS84		I		N																																				N				201112																				C02NJ0084		15

		NAD		NY29799F106300		9799		03HTRW		DERA				Camp Hero		N				202309				202309		4				202909				CG		H		MONTAUK		NY		103		41.068754		-71.872432		WGS84		I		N																																				N				200809																				C02NY0024		03

		NAD		NY29799F114900		9799		02CON/HTRW		DERA				USTs at Fort HG Wright		N				202309				202309		4				202309				TU				SOUTHOLD		NY		103		41.256278		-72.031028		WGS84		I		N																																				N				201809																				C02NY0610		02

		NAD		NY29799F122200		9799		02HTRW		DERA				02		N				202309				202309		4				202309				CS		H		SOUTHAMPTON		NY		103		40.846114		-72.630649		WGS84		I		N																																				N				200809																				C02NY0712		02

		NWD		KS79799F026300		9799		04HTRW		DERA				other HTRW areas		N				202309				202309		4				202309				CG		H		TOPEKA		KS		177		38.94188		-95.67877		WGS84		I		N																																				N				200809																				B07KS0198		04

		NWD		NE79799F045200		9799		02HTRW		DERA				UST Follow-On Investigation		N				202309				202309		4				202309				SO		M		LINCOLN		NE		109		40.853515		-96.76503		WGS84		I		N																																				N				200809																				B07NE0072		02

		POD		AK09799F703900		9799		05CON/HTRW		DERA				C6 - Point Carrew Garrison Tank 1094		N				202309				202309		4				202409				PL				YAKUTAT		AK		282		59.544		-139.857		WGS84		I		N																																				N				201509																				F10AK0606		05

		POD		AK09799F788700		9799		01CON/HTRW		DERA				USTS 		N				202309				202309		4				202409				TU				ALEUTIAN ISLANDS,		AK		013		54.08		-164.952		WGS84		I		N																																				N				200809																				F10AK0376		01

		POD		CN99799F373100		9799		01HTRW		DERA				HTRW DESCRIPTION		N				202309				202309		4				202309				DA		L		NO CITY		MP		110		15.1306		145.4653		WGS84		I		N																																				N				200809																				H09CN0120		01

		POD		GM99799F985200		9799		02CON/HTRW		DERA				CON/HTRW Drum Removal		N				202309				202309		4				202309				TA				NO CITY		GU		010						WGS84		I		N																																				N				200809																				H09GM0300		02

		SAD		NC49799F483300		9799		02HTRW		DERA				Edenton HTRW		N						200812		202309		4				202509				SO		R		EDENTON		NC		041		36.038283		-76.59921		WGS84		I		N																																				N				200809																				I04NC0081		02

		SPD		CA99799F539200		9799		02PRP/HTRW		DERA				Anza PRP		N				202309				202309		4				202309				CG				RIVERSIDE		CA		065		33.946389		-117.462222		WGS84		I		N																																				N				200809																				J09CA0267		02

		SPD		UT89799F503800		9799		01PRP/HTRW		DERA				PRP/HTRW		N				202309				202309		4				202309				CG				SALT LAKE CITY		UT		035		40.734167		-111.990833		WGS84		I		N																																				N				200809																				J08UT0989		01





















MMRP_RC_Baseline

		Division		INS_ID		COMP_ID		ENV_SITE_ID		FUND_SRC_CD		BRAC_RND_CD		ENVST_ALIAS_NM		NPL_STATUS_CD		NPL_DELIST_YMDT		ENVST_EST_RIP_YMDT		ENVST_RIP_YMDT		ENVST_EST_RC_YMDT		quarter		ENVST_RC_YMDT		EST_SC_YMDT		ACT_SC_YMDT		ENVST_TYPE_CD		RR_CATEGORY_CD		USPR_CITY_PLACE_NM		US_ST_AL_CD		USC_CD		GEOLOC_LAT_CN		GEOLOC_LONG_CN		GEOLOC_DATUM_TX		ENVST_PH_PROG_CD		CMPLNC_CD		MRA_ID		PRSN_FRST_NM		PRSN_MDDL_NM		PRSN_LST_NM		PRSN_PSTL_ADRS1_TX		PRSN_PSTL_ADRS2_TX		PRSN_PSTL_CITY_NM		PRSN_PSTL_STATE_CD		POC_TLPHN_ID		POC_TLPHN_XTSN_ID		POC_EMAIL_ADDR_NM		MRSPP_PRIORITY_CD		MRSPP_CHE_CD		MRSPP_EHE_CD		MRSPP_HHE_CD		MRSPP_SEQUENCE_CD		MRSPP_SEQUENCE_TX		MRSPP_QA_CD		MRSPP_QA_RSN_CD		ENVST_ENTER_YMDT		ENVST_TRNS_TX		ENV_SITE_PREV_ID		LUC_ACCESS_CD		DOD_TRNSFR_YMDT		PBC_ROE_CD		MULT_MEDIA_CD		IRM_LTR_YMDT		CONG_DIST1_NBR		CONG_DIST2_NBR		COMP_INS_ID		COMP_ENV_SITE_ID

		NAD		MA19799F195500		9799		01OEW		DERA				Bombing and Gunnery Range		N				202212				202212		2				205309				AW				WEST TISBURY		MA		007		41.348922		-70.643024		WGS84		M		N		D01MA045301R01																						05		11		05		10		02				N				200809																				D01MA0453		01

		NAD		PA39799F147000		9799		04OEW		DERA				MMRP - MRS # R04A		N				202309				202309		4				202809				XU				TOBYHANNA		PA		089		41.179444		-75.466111		WGS84		M		N		C03PA039601R02																						03		11		03		11		02				N				200809				04OEW		03														C03PA0396		04

		NAD		PA39799F147000		9799		13OEW		DERA				MMRP - MRS # R04B		N				202309				202309		4				202709				XU				TOBYHANNA		PA		089		41.186389		-75.481111		WGS84		M		N		C03PA039601R02																						03		11		03		11		01				N				200809				13OEW		03														C03PA0396		13

		SAD		PR29799F414300		9799		16OEW		DERA				NWP Congressionally Authorized Areas		N				202309				202309		4				202309				MU				Culebra		PR		049		18.329232		-65.324396		WGS84		M		N		I02PR006816R01																						02		11		02		11						N				201609																				I02PR0068		16

		SWD		TX69799F648600		9799		01OEW		DERA				2.36-inch Rocket Area		N				202309				202309		4				204809				MU				TYLER		TX		423		32.459281		-95.188023		WGS84		M		N		K06TX006101R01																						02		11		02		11						N				200809																				K06TX0061		01

		SWD		TX69799F648600		9799		03OEW		DERA				60mm Mortar Area		N				202309				202309		4				204809				MU				TYLER		TX		423		32.473515		-95.198667		WGS84		M		N		K06TX006101R01																						02		11		02		11						N				201509				03OEW																K06TX0061		03

		SWD		TX69799F648600		9799		04OEW		DERA				60/81mm Mortar Area		N				202309				202309		4				204809				MU				TYLER		TX		423		32.46576		-95.211157		WGS84		M		N		K06TX006101R01																						02		11		02		11						N				201509				04OEW																K06TX0061		04

		SWD		TX69799F648600		9799		05OEW		DERA				M9 Rifle Grenade Area		N				202309				202309		4				204809				GR				TYLER		TX		423		32.447091		-95.199786		WGS84		M		N		K06TX006101R01																						04		11		04		11		04				N				201509				05OEW																K06TX0061		05

		SWD		TX69799F668500		9799		18OEW		DERA				MRS 18 No Further Action		N				202309				202309		4				202309				MU				BASTROP		TX		021		30.217175		-97.259207		WGS84		M		N		K06TX030402R01																						09		09		09		09						N				201709				18OEW																K06TX0304		18





























IRP_RIP_Baseline

		Division		District		FUDS Number		Property Name		Project Number		Project Name		Category		Subcategory		P2 Number		Legal Driver		NPL Status		NPL List Date		KBCRS Project Type		NOFA		CEYNYA		Approval Status		Approval Date		Risk		MRSPP		Latitude		Longitude		Start Year		End Year		Phases		Right of Entry Denied		Concurrence Required		Concurrence Date		FY29 RIP Metric		RIP Scheduled		RIP Actual		RC Scheduled		RC Actual		Closeout Scheduled		Closeout Actual		CTC		LCC		Multimedia Site		OSD Counted		Transfer Comment		Primary Manager

		NWD		NWO		B07NE0072		LINCOLN AIR FORCE BASE		2		UST Follow-On Investigation		HTRW				104020		State - State Mandate		Not on the NPL				Soil Contamination After Tank Removal		No		CEYNYA		Approved		10/01/1990		Medium				40.853515		-96.76503		1991		2023		SI (2006-2017), RI/FS (1991-2005), IRA (1999-2001), RA-C (2018-2023)		No						Yes		09/30/2023				09/30/2023				09/30/2023				0		1775.4		No		Yes				Brian Fettin

		NAD		NAE		C02NY0024		CP HERO		03		Camp Hero		HTRW				452115		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Not on the NPL				Contaminated Ground Water		No		CEYNYA		Approved		11/01/1998		High				41.068754		-71.872432		1997		2029		SI (1997-2000), RI/FS (2015-2023), LTM (2024-2029)		No						Yes		09/30/2023				09/30/2023				09/30/2029				456.5		7863.5		No		Yes				Julia Rupp

		NAD		NAB		C03MD0241		NIKE W-44 (WALDORF)		02		GW PLUME RD/RA		HTRW				110108		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Not on the NPL				Contaminated Ground Water		No		CEYNYA		Approved		10/11/1991		Medium				38.654918		-76.855962		1994		2050		RI/FS (1994-2015), RD (1996-2019), RA-C (2020-2023), RA-O (2007-2025), LTM (1998-2050)		No						Yes		09/30/2023				09/30/2025				09/30/2050				485.9		4407.5		No		Yes				Hamid Rafiee

		SAD		SAS		I04AL0006		BROOKLEY AFB U SO ALA		12		Refuse Oil Burn Pits		HTRW				452653		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Not on the NPL				Fire/Crash Training Area		No		CEYNYA		Approved		04/19/2015						30.624789		-88.075047		2015		2033		RI/FS (2015-2019), RD (2020-2020), RA-C (2020-2023), RA-O (2025-2033)		No		Yes				Yes		09/30/2023				09/30/2033				09/30/2033				450.7		2362		No		Yes				Marland Betts

		NAD		NAE		D01ME0486		AF RADAR TRACKING STATION		02		AF RAD TRACK		HTRW				108326		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Not on the NPL				Soil Contamination After Tank Removal		No		CEYNYA		Approved		06/01/1992		High				44.629649		-67.39545		1988		2052		RI/FS (1994-2017), RD (1988-2017), RA-C (2017-2023), RA-O (2018-2052)		No						Yes		09/30/2023				09/30/2052				09/30/2052				5653.5		24646.7		No		Yes				Marie Wojtas



































































































MMRP_PC_Baseline

		Division		Quarter		INS_ID		COMP_ID		ENV_SITE_ID		FUND_SRC_CD		ENVSTPH_CD		PHASE_SEQ_NBR		ENVSTPH_EST_BGN_YMDT		ENVSTPH_EST_END_YMDT		ENVSTPH_BGN_YMDT		ENVSTPH_END_YMDT		CLNPRP_PH_IMP_CD		ENVRNMNTL_RSTRT_CD		ENVST_PH_PROG_CD		RMDYACTN_INDEF_CD		COMP_INS_ID		COMP_ENV_SITE_ID

		NAD		1		MA19799F195500		9799		01OEW		DERA		RA-C		4				202212		201610						U		M				D01MA0453		01

		SAD		1		SC49799F492900		9799		03OEW		DERA		RI/FS		13				202212		201710						U		M				I04SC0025		03

		NAD		2		NJ29799F692400		9799		03OEW		DERA		RI/FS		13				202303		200804						U		M				C02NJ0004		03

		SAD		2		NC49799F482700		9799		08OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		08

		SAD		2		NC49799F482700		9799		06OEW		DERA		RI/FS		13				202303		202207						U		M				I04NC0009		06

		SAD		2		NC49799F482700		9799		07OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		07

		SAD		2		NC49799F482700		9799		09OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		09

		SAD		2		NC49799F482700		9799		10OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		10

		SWD		2		OK69799F636000		9799		01OEW		DERA		RI/FS		13				202303		200704						U		M				K06OK0013		01

		SWD		2		TX69799F668500		9799		18OEW		DERA		RI/FS		13		202210		202303								F		M				K06TX0304		18

		SWD		3		TX69799F668500		9799		13OEW		DERA		RI/FS		13				202306		202001						U		M				K06TX0304		13

		SWD		3		TX69799F644700		9799		17OEW		DERA		RD		3		202210		202306								F		M				K06TX0015		17

		SWD		3		TX69799F668500		9799		14OEW		DERA		RI/FS		13				202306		202001						U		M				K06TX0304		14

		SWD		3		TX69799F644700		9799		21OEW		DERA		RD		3		202210		202306								F		M				K06TX0015		21

		SWD		3		TX69799F644700		9799		18OEW		DERA		RD		3		202210		202306								F		M				K06TX0015		18

		NAD		4		PA39799F147000		9799		13OEW		DERA		RA-C		4				202309		201107						U		M				C03PA0396		13

		NAD		4		PA39799F147000		9799		04OEW		DERA		RA-C		4				202309		201107						U		M				C03PA0396		04

		POD		4		HI99799F989800		9799		01OEW		DERA		SI		1				202309		200610						U		M				H09HI0473		01

		POD		4		CN99799F240600		9799		01OEW		DERA		IRA		8				202309		202104						U		M				H09CN0060		01

		POD		4		HI99799F989800		9799		04OEW		DERA		SI		1				202309		200610						U		M				H09HI0473		04

		POD		4		HI99799F989800		9799		02OEW		DERA		SI		1				202309		200610						U		M				H09HI0473		02

		SAD		4		PR29799F414300		9799		16OEW		DERA		IRA		8				202309		201604						U		M				I02PR0068		16

		SAD		4		MS49799F001700		9799		02OEW		DERA		RI/FS		13				202309		201107						U		M				A04MS0024		02

		SAD		4		PR29799F414300		9799		05OEW		DERA		RI/FS		13				202309		200710						U		M				I02PR0068		05

		SAD		4		PR29799F414300		9799		04OEW		DERA		RI/FS		13				202309		200810						U		M				I02PR0068		04

		SPD		4		CA99799F688000		9799		05OEW		DERA		RD		3				202309		202204						U		M				J09CA2031		05

		SWD		4		TX69799F648600		9799		03OEW		DERA		RA-C		4				202309		201707						U		M				K06TX0061		03

		SWD		4		TX69799F668500		9799		15OEW		DERA		RI/FS		13				202309		202001						U		M				K06TX0304		15

		SWD		4		TX69799F648600		9799		01OEW		DERA		RA-C		4				202309		201707						U		M				K06TX0061		01

		SWD		4		TX69799F648600		9799		05OEW		DERA		RA-C		4				202309		201707						U		M				K06TX0061		05

		SWD		4		TX69799F668500		9799		09OEW		DERA		RI/FS		13				202309		202001						U		M				K06TX0304		09

		SWD		4		TX69799F648600		9799		04OEW		DERA		RA-C		4				202309		201707						U		M				K06TX0061		04

										file: PHASES for MMRP PC 120223

										PHASES Table 

										ENVST_PH_PROG_CD = M

										ENVSTPH_EST_END_YMDT betweeen greater or equal to 1122 and less or equal to 0923 (note : no 1022)





FYR_Baseline

		Division		District		FUDS Number		QTR		Property Name		Due Date		Projects/Notes

		LRD		LRL		E05IL0007		2		CAMP ELLIS MILITARY RESERVATION		1/3/23		8, 9

		LRD		LRL		G04KY0165		3		KENTUCKY ORDNANCE WORKS		6/21/23		42

		LRD		LRL		G05IN0001		4		NIKE C-32 - INDIANA DUNES		9/6/23		2

		LRD		LRL		G05OH0046		2		NIKE CD-78 - OXFORD		3/20/23		3

		NAD		NAB		C03DC0918		3		SPRING VALLEY		6/15/23		01, 02, 

		NAD		NAB		C03DE0063		4		FORT MILES MILITARY RESERVATION		9/30/23		4

		NAD		NAE		C02NY0002		3		NORTHEASTERN INDUSTRIAL PARK		6/5/23		01, 03, 04, 05

		NAD		NAE		D01MA0019		4		WATERTOWN ARSENAL		8/3/23		02, 

		NWD		NWK		B07KS0207		4		FORBES AFB ATLAS S-09		9/10/23		2

		NWD		NWK		B07KS0259		3		SCHILLING AFB ATLAS S-01		6/14/23		2

		NWD		NWK		B07KS0263		2		SCHILLING AFB ATLAS S-05		1/29/23		1

		NWD		NWK		B07KS0270		4		SCHILLING AFB ATLAS S-12		9/12/23		1

		NWD		NWK		F10OR0483		4		NAV AIR STA, TONGUE POINT		9/20/23		3

		NWD		NWO		B07NE0010		4		LINCOLN AFB AF FAC S-8		9/21/23		2

		POD		POH		H09HI0359		2		Waikoloa Maneuver Area		2/14/23		Projects 7&22.

		SAD		SAJ		I04FL0778		4		BROOKSVILLE TURRET GUNNERY RANGE		8/31/23		1

		SAD		SAS		I04NC0803		3		CHARLOTTE NAV AMM DEPO		6/27/23		1

		SAD		SAS		I04NC1071		2		COROLLA NAVAL TARGET		1/31/23		1

		SAD		SAS		I04SC0016		4		CP CROFT		9/22/23		7

		SAD		SAS		I04SC0025		3		CONWAY BMB&GUNRY RNG		3/29/23		4

		SPD		SPL		J09CA0067		4		CAMP ELLIOT		9/30/23		3

		SPD		SPL		J09CA0379		4		GOFFS CAMPSITE		8/27/23		1, 2

		SWD		SWF		K06TX0028		4		FIVE POINTS OLF		9/30/23		1

		SWD		SWF		K06TX0061		3		FORMER CAMP FANNIN		6/1/23		01. 05, 04, 03

		LRD		LRL		G05OH0007		3		LOCKBOURNE AIR FORCE BASE		5/5/23		Project 33 due  5/5/23.

		NAD		NAB		C03PA0042		2		FRANKFORD ARSENAL		3/30/23		Project 8 Not complete in FY22

		NAD		NAB		C03PA0396		2		TOBYHANNA ARTILLERY RANGE		3/30/23		Projects 1-16 Not complete in FY22





















						Details

						Division		District		FUDS Number		Property Name		Project		Project Name		Category		Legal Driver		KBCRS Type		Scheduled SC		Actual SC		Phases		Document		Document Name		Document Type		Document Description		Trigger Date		Original Schedule		Current Schedule		Actual		Review Required		OSD Counted

						LRD		LRL		G05IN0001		NIKE C-32 - INDIANA DUNES		02		PROPERTY-WIDE INVESTIGATION		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2031				SI (2008-2011), RI/FS (2011-2018), RD (2018-2019), RA-C (2019-2020), RA-O (2021-2031)		1		Decision Documnet - HTRW Project 02		Decision Document		Remedial action comprised of limited excavation and offsite disposal, in situ chemical reduction via soil mixing with zero valent iron, monitored natural attenuation, and land use controls has been selected to remediate the groundwater. 5SEP18(LRD) 				09/06/2023		09/06/2023						Yes

						LRD		LRL		G04KY0165		KENTUCKY ORDNANCE WORKS		42		AOC #4  Gravel Pit		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Fill		09/30/2052				EE/CA (2003-2007), RD (2004-2005), RA-C (2007-2010), RI/FS (2007-2007), LTM (2010-2052)		2		Area of Concern 4 W.Gravel Pit		Decision Document		 Alternative 3 will achieve the remedial objectives of preventing exposure to the contaminated soil and waste material and at the same time minimizing the impact to the existing forest ecosystem at the site.  				06/21/2023		06/21/2023						Yes

						LRD		LRL		G05OH0046		NIKE CD-78 - OXFORD		03		VOCs AROUND FORMER SILO		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2061				RI/FS (1995-2006), RD (1998-2007), RA-C (2005-2008), RA-O (2008-2032), LTM (2009-2061)		37		Former Nike Missile Site CD-78		Decision Document						03/20/2023		03/20/2023						Yes

						LRD		LRL		E05IL0007		CAMP ELLIS MILITARY RESERVATION		08		Aircraft Bombing Area - Area D		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2054				RA-C (2017-2025), RD (2017-2017), LTM (2025-2054)		47		Remedial Action Area D		Decision Document		DD signed June 2016; RAC contract awarded 31July2017		01/03/2018		01/03/2023		01/03/2023						Yes

						LRD		LRL		E05IL0007		CAMP ELLIS MILITARY RESERVATION		09		Obstacle Area - Area M		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2052				RA-C (2017-2025), RD (2017-2017), LTM (2025-2052)		48		Remedial Action Area M		Decision Document		DD signed June 2016; RAC contract awarded 31July2017		43103		01/03/2023		01/03/2023						Yes

						NAD		NAB		C03DE0063		FORT MILES MILITARY RESERVATION		04		Disposal Pits and Rocket Ranges LTM		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Firing Range		09/30/2038				SI (1996-2003), EE/CA (2003-2004), RI/FS (2005-2010), RA-C (2006-2009), RD (2006-2010), LTM (2012-2038)		1		DD for FMMR FUDS, Lewes, DE		Decision Document		Decision Document for Fort Miles Military Reservation FUDS, Lewes, Delaware.  December 2007				09/30/2023		09/30/2023						Yes

						NAD		NAB		C03DC0918		SPRING VALLEY		01		Burial Pits/Field Test Areas		MMRP/CWM		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2048				EE/CA (1993-2012), IRA (1993-1995), SI (1993-1994), RA-C (2000-2024), RI/FS (2010-2017), RD (2012-2017), LTM (2024-2048)		2		Final Site-Wide RA DD		Decision Document		DD approves selected remedy of Alternate 4 - Excavation and Off-Site Disposal for contaminated soils (HTRW) and Alternative 6 - DGM of Accessible Areas, Removal of Munition Items and the Three-Rs Safety Program (MMRP/CWM)				06/30/2017		06/15/2023						Yes

						NAD		NAB		C03DC0918		SPRING VALLEY		02		SITEWIDE HTRW - CLOSED		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Fill		04/26/2021		44312		RI/FS (2000-2017), IRA (2001-2004), RA-C (2004-2021), RmA-C (2005-2016), RD (2017-2017)		2		Final Site-Wide RA DD		Decision Document		DD approves selected remedy of Alternate 4 - Excavation and Off-Site Disposal for contaminated soils (HTRW) and Alternative 6 - DGM of Accessible Areas, Removal of Munition Items and the Three-Rs Safety Program (MMRP/CWM)				06/30/2017		06/15/2023						Yes

						NAD		NAE		D01MA0019		WATERTOWN ARSENAL		02		GSA PROP		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Radioactive Waste Area		09/30/2051				IRA (1993-1997), RI/FS (1994-2006), RA-C (1997-2014), RD (1997-1998), PCO (2007-2008), LTM (2015-2051)		1		Final DD GSA Property		Decision Document		Final DD for Watertown GSA Property signed by HQUSACE on 20 June 2012.  Remedy includes excavation of PCB soils >50 mg/kg and soil capping of remaining PCB contaminated soils.  Document can be found on FRMD D01MA001902_05.09_0500				08/03/2023		08/03/2023						Yes

						NAD		NAE		C02NY0002		NORTHEASTERN INDUSTRIAL PARK		01		NE Industrial PK		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Maintenance Yard				38441		SI (2004-2004), PCO (2005-2005)		2		AOCs 1 & 7 - S Landfill &Disposal Area		Decision Document						06/05/2023		06/05/2023						Yes

						NAD		NAE		C02NY0002		NORTHEASTERN INDUSTRIAL PARK		03		SOUTHERN LANDFILL		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Building Demolition/Debris Removal		09/30/2050				RI/FS (1995-2017), IRA (1998-2007), RA-C (2002-2014), RD (2012-2012), LTM (2015-2049)		2		AOCs 1 & 7 - S Landfill &Disposal Area		Decision Document						06/05/2023		06/05/2023						Yes

						NAD		NAE		C02NY0002		NORTHEASTERN INDUSTRIAL PARK		04		BURNS LANDFILL		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Fill				03/30/2005		RI/FS (2003-2003), IRA (2004-2004), PCO (2005-2005)		2		AOCs 1 & 7 - S Landfill &Disposal Area		Decision Document						06/05/2023		06/05/2023						Yes

						NAD		NAE		C02NY0002		NORTHEASTERN INDUSTRIAL PARK		05		BURN PITS		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Burn Area				38441		IRA (2002-2003), PCO (2005-2005)		2		AOCs 1 & 7 - S Landfill &Disposal Area		Decision Document						06/05/2023		06/05/2023						Yes

						NWD		NWK		F10OR0483		NAV AIR STA, TONGUE POINT		03		DISPOSAL SITES		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Sediments		09/30/2052				RI/FS (1991-2018), IRA (1996-2005), RD (1999-2004), RA-C (2001-2009), LTM (2008-2052)		26		Final Landfill Decision Document		Decision Document		DD (F10OR048303_05.09_0502_a.) presents the landfill installed as a NTCRA in 2006. Protective of human health & environment. No other remedial work necessary, except IC.  Statutory FYRs required. DD signed by NWD SES 20 Sep 18.				09/24/2018		09/20/2023						Yes

						NWD		NWK		B07KS0270		SCHILLING AFB ATLAS S-12		01		Atlas Missile Complex		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2060				SI (1999-2012), RD (2002-2019), RI/FS (2002-2018), RA-O (2019-2060)		1		Schilling S-12 Atlas Missle Complex		Decision Document		Decision Document (B07KS027001_05.09_0001_a) signed 12 September 2018 by NWD SES to perform long term monitoring as part of RA-O.				09/12/2023		09/12/2023						Yes

						NWD		NWK		B07KS0207		FORBES AFB ATLAS S-09		02		Atlas Missile Complex		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2024				IRA (2000-2002), RI/FS (2001-2004), RA-C (2004-2009), RA-O (2010-2024)		1		Groundwater Decision Document		Decision Document		In-situ treatment of contaminated groundwater followed by monitored natural attentuation.				09/10/2023		09/10/2023						Yes

						NWD		NWK		B07KS0259		SCHILLING AFB ATLAS S-01		02		Atlas Missile Complex		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2039				SI (2011-2012), RI/FS (2012-2017), RA-C (2018-2019), RD (2018-2018), RA-O (2019-2039)		1		Decision Document		Decision Document		Groundwater monitoring, attenuation, and alternate water supply and/or treatment.		43265		06/14/2023		06/14/2023						Yes

						NWD		NWK		B07KS0263		SCHILLING AFB ATLAS S-05		01		Atlas Missile Complex		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2056				RI/FS (1994-2012), RA-C (2011-2014), RA-O (2011-2056), RD (2011-2013)		1		Schilling Atlas F S-5 		Decision Document		B07KS026301_05.09_0501_a - Insitu groundwater treatment with soil vaper extraction and natural attenuation.				01/29/2023		01/29/2023						Yes

						NWD		NWO		B07NE0010		LINCOLN AFB AF FAC S-8		02		SOIL & GRND WATER SAMPLE		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		47391				RI/FS (1992-2013), SI (2008-2008), RA-C (2013-2017), RA-O (2013-2029), RD (2013-2014)		1		Decision Document		Decision Document		The selected remedy for soil is No Action. 

The selected remedy for groundwater is In-Situ Chemical Oxidation and Aquifer Use
Restrictions. 				09/21/2023		09/21/2023						Yes

						POD		POH		H09HI0359		Waikoloa Maneuver Area		07		Area M		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Training and Maneuver Area		09/30/2051				RI/FS (2012-2017), RA-C (2017-2035), RD (2017-2031), LTM (2036-2051)		14		WMA, PRoject07, Area M		Decision Document		Decision Document		43145		02/14/2023		02/14/2023						Yes

						POD		POH		H09HI0359		Waikoloa Maneuver Area		22		Area P		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Training and Maneuver Area		60540				RA-C (2012-2035), RI/FS (2012-2017), RmA-C (2012-2016), RD (2028-2030), LTM (2036-2065)		15		WMA. Project 22, Area P		Decision Document		Decision Document		43145		02/14/2023		02/14/2023						Yes

						SAD		SAJ		I04FL0778		BROOKSVILLE TURRET GUNNERY RANGE		01		2.36-Inch Rocket Ranges 		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Medium/Large Caliber		55792				SI (1995-1995), EE/CA (1997-2004), RA-C (2004-2014), RmA-C (2007-2010), RI/FS (2010-2013), RD (2013-2013), LTM (2014-2052)		2		Decision Document		Decision Document		Supercedes Action Memo from previously completed EE/CA.

A seperate Decision Document was signed for Project 01 and Project 02.
Both Decision Documents signed by District Engineer on 9 September 2013. 				08/31/2023		08/31/2023						Yes

						SAD		SAS		I04SC0016		CP CROFT		07		Maneuver Area/Croft State Park		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Training and Maneuver Area		09/30/2059				RA-C (2020-2031), RD (2020-2020), LTM (2030-2059)		7		Croft Maneuver Area MRS07		Decision Document				44196		09/26/2019		09/22/2023						Yes

						SAD		SAS		I04NC0803		CHARLOTTE NAV AMM DEPO		01		I04NC080301H_CHARLOTTE NAV		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Burn Area		09/30/2038				RI/FS (1991-2006), SI (1991-1991), RD (2004-2011), RA-C (2011-2018), RA-O (2018-2038)		1		Decision Document for CNAD		Decision Document		Decision Document for the Former Charlotte Naval Ammunition Depot, I04NC080301.  Selected alternative is Enhanced Bioremediation using Sodium Lactate Injection. Sequence number 07.11_0001_a				06/27/2023		06/27/2023						Yes

						SAD		SAS		I04AL0057		CP SIBERT		13		Range 28 Area A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2049				RA-C (2011-2015), LTM (2016-2049)		5		DD-Range 28-A,4.2" Mortar,Cp Sibert,AL		Decision Document		MEC Removal to Detection Depth is Selected Remedy for Range 28, Area A. Acreage proposed for the remedial action is 161 acres and is accessible to the public.				05/02/2023		05/02/2023						Yes

						SAD		SAS		I04AL0057		CP SIBERT		09		Site 17		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2049				RA-C (2011-2015), LTM (2016-2049)		6		DD-RA at Site 17-Japan Pillbox Area 1		Decision Document						05/02/2023		05/02/2023						Yes

						SAD		SAS		I04AL0057		CP SIBERT		10		Site 18		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2049				RA-C (2012-2014), LTM (2016-2049)		7		DD for RA at Site 18, Camp Sibert		Decision Document		MEC removal to Depth of Detection is selected remedy for Site 18, based on potential for encountering UXO.  Five year review will be conducted.

				05/02/2023		05/02/2023						Yes

						SAD		SAS		I04SC0025		CONWAY BMB&GUNRY RNG		04		Range VII		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Multi Use Range		09/30/2052				RA-C (2014-2018), LTM (2019-2052)		1		Decision Document for MRS04		Decision Document		Range VII-Alternative 2 uses a combination of educational outreach activities.
 - Distribution of 3Rs pamphlets, Kiosk, warning signs
  - UXO Safety Training for selected groups
 - Five year reviews
Document on FRMD: I04SC002501_05.09_0503_a				03/29/2023		03/29/2023						Yes

						SAD		SAS		I04NC1071		COROLLA NAVAL TARGET		01		Dunes, Beach, and Woods Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Air to Land		09/30/2052				SI (1996-2007), RI/FS (2006-2014), IRA (2011-2012), RA-C (2012-2018), RD (2014-2014), LTM (2019-2052)		1		Dec Document, MRS01-Beach/Dunes/Woods		Decision Document		Selected alternative is for 'Land Use Controls'
 - warning signs along perimeter of the MRS
 - restricted access to the MRS
 - educational fact sheets prepared and distributed
 - five year reviews
I04NC107101_05.09_0513_a				01/31/2023		01/31/2023						Yes

						SAD		SAS		I04NC1071		COROLLA NAVAL TARGET		01		Dunes, Beach, and Woods Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Air to Land		09/30/2052				SI (1996-2007), RI/FS (2006-2014), IRA (2011-2012), RA-C (2012-2018), RD (2014-2014), LTM (2019-2052)		2		Decision Document-MRS02 Rem Lands		Decision Document		State concurs with recommendation for No Further Action for MRS02.  Realignment in process for this project; MRS02 will be NDAId after realignment.  I04NC107101_05.09__0514_a				01/31/2023		01/31/2023						Yes

						SAD		SAS		I04AL0057		CP SIBERT		12		Site 20		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2049				RI/FS (2017-2017), LTM (2022-2049)		11		Final DD for Site 20 - Range 16		Decision Document		Per new memo, approved by SES at SAD.  RA did not achieve UU/UE; educational awareness and 5 yr reviews required.  ADEM concurred. FRMD I04AL005712_05.09_0501				01/17/2023		01/17/2023						Yes

						SAD		SAS		I04AL0057		CP SIBERT		11		Site 19 Area A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Chemical Weapons		09/30/2049				RA-C (2011-2014), LTM (2016-2049)		2		Final DD for Site 19 Area		Decision Document		Selected remedy is MEC Removal to Depth of Detection, which will reduce MEC hazard to acceptable levels and mitigate potential future risks.  Remedy is consiste				12/29/2022		10/01/2022						Yes

						SPD		SPL		J09CA0067		CAMP ELLIOT		03		CAMP ELLIOT- EAST ELLIOT		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Multi Use Range		09/30/2050				EE/CA (1994-2003), SI (1994-2004), IRA (1997-2001), RA-C (2001-2020), RD (2002-2005), RI/FS (2008-2018), LTM (2021-2050)		52		East Elliot-MRS 01A		Decision Document		Selected Remedy for East Elliott-MRS 01A will be composed of 3Rs education Awareness Program.  East Elliott-MRS 01A is 121 acres.  DD was signed on 9/29/2018 by Cheree D. Peterson, SES, Director, Programs, South Pacific Division.		09/29/2018		09/30/2023		09/30/2023						Yes

						SPD		SPL		J09CA0379		GOFFS CAMPSITE		01		Goffs Butte OE Disposal Areas		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Explosive Ordnance Disposal Area		09/30/2050				SI (2007-2008), RI/FS (2012-2018), RA-C (2020-2020), LTM (2021-2050)		1		DD GOFFS MRS01 and MRS02		Decision Document		Project 01- Hazard Notification awith Educational Awareness for 622 acres.  Project 02-No Action Remedy of 52 acres. One DD covered both projects and was signed on 8/27/2018 by Cheree D. Peterson, SES, Director, Programs, South Pacific Division.		43339		08/27/2023		08/27/2023						Yes

						SPD		SPL		J09CA0379		GOFFS CAMPSITE		02		Rifle and Pistol Ranges		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Small Arms Range				43364		RI/FS (2014-2018), PCO (-)		1		DD GOFFS MRS01 and MRS02		Decision Document		Project 01- Hazard Notification awith Educational Awareness for 622 acres.  Project 02-No Action Remedy of 52 acres. One DD covered both projects and was signed on 8/27/2018 by Cheree D. Peterson, SES, Director, Programs, South Pacific Division.		43339		08/27/2023		08/27/2023						Yes

						SWD		SWF		K06TX0028		FIVE POINTS OLF		01		Previous Remediation Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Air to Land		09/30/2048				EE/CA (2002-2003), RA-C (2003-2020), RI/FS (2007-2018), RmA-C (2007-2007), LTM (2022-2048)		1		Previous Remediation - Action		Decision Document		3Rs Education Land Use Controls.				09/30/2023		09/30/2023						Yes

						SWD		SWF		K06TX0061		FORMER CAMP FANNIN		01		2.36-inch Rocket Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Multi Use Range		09/30/2048				EE/CA (2001-2007), RI/FS (2008-2017), IRA (2010-2011), RA-C (2017-2023), RD (2017-2017), LTM (2023-2048)		1		2.36-Inch Area MRS - Action		Decision Document		MEC surface and subsurface clearance and land use controls (LUCs).				06/01/2023		06/01/2023						Yes

						SWD		SWF		K06TX0061		FORMER CAMP FANNIN		05		M9 Rifle Grenade Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Grenade Range		09/30/2048				RI/FS (2016-2017), RA-C (2017-2023), LTM (2023-2048)		2		M9 Rifle Grenade MRS - Action		Decision Document		LUCs consisting of Educational Awareness/3Rs Program.				06/01/2023		06/01/2023						Yes

						SWD		SWF		K06TX0061		FORMER CAMP FANNIN		04		60/81mm Mortar Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Multi Use Range		09/30/2048				RI/FS (2016-2017), RA-C (2017-2023), RD (2017-2017), LTM (2023-2048)		3		60/81 MM Mortar MRS - Action		Decision Document		Surface removal of MEC in accessible area, subsurface removal of MEC to 2 below ground su
rface where possible, and 3Rs Program.				06/01/2023		06/01/2023						Yes

						SWD		SWF		K06TX0061		FORMER CAMP FANNIN		03		60mm Mortar Area		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Multi Use Range		09/30/2048				RI/FS (2016-2017), RA-C (2017-2023), RD (2017-2017), LTM (2023-2048)		4		60 MM Mortar MRS - Action		Decision Document		Surface removal of MEC in accessible area, subsurface removal of MEC to 1 below ground surface where possible, and 3Rs Program.				06/01/2023		06/01/2023						Yes

						LRD		LRL		G05OH0007		LOCKBOURNE AIR FORCE BASE		33		AOCs 17, 18, 19, and 103		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Contaminated Ground Water		09/30/2053				RI/FS (2015-2017), RA-C (2018-2024), RD (2018-2018), RA-O (2024-2053)		2		Decision Document for AOCs 17/18/19/103		Decision Document				05/07/2018		05/05/2023		05/05/2023						Yes

						NAD		NAB		C03PA0042		FRANKFORD ARSENAL		08		HTRW - AREA II - LTM		HTRW		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Surface Disposal Area		09/30/2050				SI (2010-2011), RI/FS (2011-2016), RA-C (2017-2018), RD (2017-2017), LTM (2020-2050)		2		Area II Soils Final DD		Decision Document		DD for 6 AOCs within Area II at the former Frankford Arsenal. 4 AOCs require soil removal for lead and PCBs.  2 AOCs require LUCs. Approved by NAD Commander on 23 Nov 2016.		05/15/2017		04/01/2022		04/01/2022						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		01		MRS-R01 (Buffer Area/Lake Watawga Area)		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2035				RD (1992-1992), EE/CA (1995-2004), IRA (2003-2007), RI/FS (2005-2011), LTM (2020-2035)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		02		MMRP - MRS # R02A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2040				IRA (1997-2000), RD (2008-2010), RA-C (2010-2014), RI/FS (2011-2011), LTM (2028-2040)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		03		MMRP - MRS # R03		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2038				RA-C (2011-2017), RI/FS (2011-2011), RD (2012-2012), LTM (2026-2038)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		04		MMRP - MRS # R04A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2028				RA-C (2011-2023), RI/FS (2011-2011), RD (2012-2012), LTM (2028-2028)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		05		MMRP - MRS # R05A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2036				RA-C (2011-2014), RI/FS (2011-2011), LTM (2024-2036)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		06		MMRP - MRS # R06		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2028				RI/FS (2011-2011), LTM (2028-2028)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		07		MMRP - MRS # R07		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2028				RI/FS (2011-2011), LTM (2028-2028)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		08		MMRP - MRS # R08		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2040				RI/FS (2011-2011), LTM (2027-2040)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		09		MMRP - MRS # R09A		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2028				RI/FS (2011-2011), LTM (2028-2028)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		10		MMRP - MRS # R02B		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2026				RA-C (2010-2017), RI/FS (2011-2011), RD (2012-2012), LTM (2026-2026)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		11		MMRP - MRS # R02C		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2024				RA-C (2010-2015), RI/FS (2011-2011), RD (2012-2012), LTM (2024-2024)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		12		MMRP - MRS # R02D		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2027				RI/FS (2011-2011), RD (2012-2012), RA-C (2018-2026), LTM (2027-2027)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		13		MMRP - MRS # R04B		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2027				RA-C (2011-2023), RI/FS (2011-2011), RD (2012-2012), LTM (2027-2027)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		14		MMRP - MRS # R05B		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2039				RA-C (2011-2017), RI/FS (2011-2011), RD (2012-2012), LTM (2026-2039)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		15		MMRP - MRS # R05C		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Unexploded Munitions and Ordnance Area		09/30/2037				RA-C (2011-2014), RI/FS (2011-2011), RD (2012-2012), LTM (2024-2037)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes

						NAD		NAB		C03PA0396		TOBYHANNA ARTILLERY RANGE		16		MMRP - MRS # R09B		MMRP		CERCLA - Comprehensive Environment Response, Compensation, and Liability Act		Small Arms Range		09/30/2040				RI/FS (2011-2011), LTM (2027-2040)		1		Tobyhanna AR FUDS Final DD		Decision Document		Final DD for the Tobyhanna Artillery Range FUDS, Tobyhanna, PA.  Outlines remedy selection for all 16 MRSs.  Approved by ACSIM on 6 Sep 2010				12/06/2020		12/06/2020						Yes





DD_Baseline

		Division		Quarter		INS_ID		COMP_ID		ENV_SITE_ID		FUND_SRC_CD		ENVSTPH_CD		PHASE_SEQ_NBR		ENVSTPH_EST_BGN_YMDT		ENVSTPH_EST_END_YMDT		ENVSTPH_BGN_YMDT		ENVSTPH_END_YMDT		CLNPRP_PH_IMP_CD		ENVRNMNTL_RSTRT_CD		ENVST_PH_PROG_CD		RMDYACTN_INDEF_CD		COMP_INS_ID		COMP_ENV_SITE_ID

		SAD		1		AL49799F421600		9799		14HTRW		DERA		RI/FS		13				202211		201604						U		I				I04AL0057		14

		SAD		1		SC49799F492900		9799		03OEW		DERA		RI/FS		13				202212		201710						U		M				I04SC0025		03

		NAD		2		NJ29799F692400		9799		03OEW		DERA		RI/FS		13				202303		200804						U		M				C02NJ0004		03

		NWD		2		KS79799F026900		9799		01HTRW		DERA		RI/FS		13				202301		201404						U		I				B07KS0204		01

		SAD		2		NC49799F482700		9799		08OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		08

		SAD		2		SC49799F494600		9799		08HTRW		DERA		RI/FS		13				202303		201010						U		I				I04SC0096		08

		SAD		2		NC49799F482700		9799		06OEW		DERA		RI/FS		13				202303		202207						U		M				I04NC0009		06

		SAD		2		NC49799F482700		9799		07OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		07

		SAD		2		NC49799F482700		9799		09OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		09

		SAD		2		NC49799F482700		9799		10OEW		DERA		RI/FS		13				202303		202110						U		M				I04NC0009		10

		SWD		2		OK69799F636000		9799		01OEW		DERA		RI/FS		13				202303		200704						U		M				K06OK0013		01

		SWD		2		TX69799F668500		9799		18OEW		DERA		RI/FS		13		202210		202303								F		M				K06TX0304		18

		SWD		3		TX69799F668500		9799		13OEW		DERA		RI/FS		13				202306		202001						U		M				K06TX0304		13

		SWD		3		TX69799F668500		9799		14OEW		DERA		RI/FS		13				202306		202001						U		M				K06TX0304		14

		LRD		4		OH59799F364100		9799		30HTRW		DERA		RI/FS		13				202309		201607						U		I				G05OH0018		30

		NAD		4		NJ29799F095700		9799		15HTRW		DERA		RI/FS		13				202309		201210						U		I				C02NJ0084		15

		NAD		4		NY29799F106300		9799		03HTRW		DERA		RI/FS		13				202309		201504						U		I				C02NY0024		03

		NWD		4		KS79799F026300		9799		04HTRW		DERA		RI/FS		13				202309		201310						U		I				B07KS0198		04

		POD		4		CN99799F373100		9799		01HTRW		DERA		RI/FS		13				202309		201210						U		I				H09CN0120		01

		SAD		4		MS49799F001700		9799		02OEW		DERA		RI/FS		13				202309		201107						U		M				A04MS0024		02

		SAD		4		PR29799F414300		9799		05OEW		DERA		RI/FS		13				202309		200710						U		M				I02PR0068		05

		SAD		4		PR29799F414300		9799		04OEW		DERA		RI/FS		13				202309		200810						U		M				I02PR0068		04

		SWD		4		TX69799F668500		9799		15OEW		DERA		RI/FS		13				202309		202001						U		M				K06TX0304		15

		SWD		4		TX69799F668500		9799		09OEW		DERA		RI/FS		13				202309		202001						U		M				K06TX0304		09

		SWD		4		OK69799F640700		9799		02HTRW		DERA		RI/FS		13				202309		200310						U		I				K06OK0405		02

								File: PHASES for DDs 120223

								PHASES table

								between equal to or greater than 202211 and equal to or less than 202309 (Note no 202210)





SC_Baseline

		Division		INS_ID		COMP_ID		ENV_SITE_ID		FUND_SRC_CD		BRAC_RND_CD		ENVST_ALIAS_NM		NPL_STATUS_CD		NPL_DELIST_YMDT		ENVST_EST_RIP_YMDT		ENVST_RIP_YMDT		ENVST_EST_RC_YMDT		ENVST_RC_YMDT		EST_SC_YMDT		Quarter		ACT_SC_YMDT		ENVST_TYPE_CD		RR_CATEGORY_CD		USPR_CITY_PLACE_NM		US_ST_AL_CD		USC_CD		GEOLOC_LAT_CN		GEOLOC_LONG_CN		GEOLOC_DATUM_TX		ENVST_PH_PROG_CD		CMPLNC_CD		MRA_ID		PRSN_FRST_NM		PRSN_MDDL_NM		PRSN_LST_NM		PRSN_PSTL_ADRS1_TX		PRSN_PSTL_ADRS2_TX		PRSN_PSTL_CITY_NM		PRSN_PSTL_STATE_CD		POC_TLPHN_ID		POC_TLPHN_XTSN_ID		POC_EMAIL_ADDR_NM		MRSPP_PRIORITY_CD		MRSPP_CHE_CD		MRSPP_EHE_CD		MRSPP_HHE_CD		MRSPP_SEQUENCE_CD		MRSPP_SEQUENCE_TX		MRSPP_QA_CD		MRSPP_QA_RSN_CD		ENVST_ENTER_YMDT		ENVST_TRNS_TX		ENV_SITE_PREV_ID		LUC_ACCESS_CD		DOD_TRNSFR_YMDT		PBC_ROE_CD		MULT_MEDIA_CD		IRM_LTR_YMDT		CONG_DIST1_NBR		CONG_DIST2_NBR		COMP_INS_ID		COMP_ENV_SITE_ID

		NAD		RI19799F215600		9799		01HTRW		DERA				01		N						202209				202209		202210		1				CG		M		NORTH KINGSTOWN		RI		009		41.601393		-71.427567		WGS84		I		N																																				N				200809																				D01RI0486		01

		LRD		KY49799F348400		9799		09OEW		DERA				No Evidence of Use		N						202209				202209		202212		2				MU				MORGANFIELD		KY		225		37.674834		-87.78969		WGS84		M		N		G04KY002806R01																						10		10		10		10						N				202209				09OEW												01				G04KY0028		09

		NAD		DC39799F833000		9799		09OEW/CWM		DERA				4825 Glenbrook Road		N						202209				202209		202309		4				CW				WASHINGTON, DC		DC		001		38.934722		-77.093611		WGS84		M		N		C03DC091801M01																						10		10		10		10		02				N				201409				09OEW/CWM		02														C03DC0918		09

		NAD		NJ29799F095700		9799		15HTRW		DERA				EPA Property		N				202309				202309				202309		4				WM		L		WOODBRIDGE		NJ		023		40.510945		-74.357375		WGS84		I		N																																				N				201112																				C02NJ0084		15

		NAD		NY29799F114900		9799		02CON/HTRW		DERA				USTs at Fort HG Wright		N				202309				202309				202309		4				TU				SOUTHOLD		NY		103		41.256278		-72.031028		WGS84		I		N																																				N				201809																				C02NY0610		02

		NAD		NY29799F122200		9799		02HTRW		DERA				02		N				202309				202309				202309		4				CS		H		SOUTHAMPTON		NY		103		40.846114		-72.630649		WGS84		I		N																																				N				200809																				C02NY0712		02

		NWD		KS79799F026300		9799		04HTRW		DERA				other HTRW areas		N				202309				202309				202309		4				CG		H		TOPEKA		KS		177		38.94188		-95.67877		WGS84		I		N																																				N				200809																				B07KS0198		04

		NWD		NE79799F045200		9799		02HTRW		DERA				UST Follow-On Investigation		N				202309				202309				202309		4				SO		M		LINCOLN		NE		109		40.853515		-96.76503		WGS84		I		N																																				N				200809																				B07NE0072		02

		POD		AK09799F273100		9799		12CON/HTRW		DERA				Umiat Test Wells 2, 4, 5, 6, 8, 10, 11		N						201109				201109		202309		4				DA				UMIAT		AK		185		69.399		-152.132		WGS84		I		N																																				N				201908																				F10AK0243		12

		POD		CN99799F373100		9799		01HTRW		DERA				HTRW DESCRIPTION		N				202309				202309				202309		4				DA		L		NO CITY		MP		110		15.1306		145.4653		WGS84		I		N																																				N				200809																				H09CN0120		01

		POD		GM99799F985200		9799		02CON/HTRW		DERA				CON/HTRW Drum Removal		N				202309				202309				202309		4				TA				NO CITY		GU		010						WGS84		I		N																																				N				200809																				H09GM0300		02

		SAD		PR29799F414300		9799		16OEW		DERA				NWP Congressionally Authorized Areas		N				202309				202309				202309		4				MU				Culebra		PR		049		18.329232		-65.324396		WGS84		M		N		I02PR006816R01																						02		11		02		11						N				201609																				I02PR0068		16

		SPD		CA99799F539200		9799		02PRP/HTRW		DERA				Anza PRP		N				202309				202309				202309		4				CG				RIVERSIDE		CA		065		33.946389		-117.462222		WGS84		I		N																																				N				200809																				J09CA0267		02

		SPD		UT89799F503800		9799		01PRP/HTRW		DERA				PRP/HTRW		N				202309				202309				202309		4				CG				SALT LAKE CITY		UT		035		40.734167		-111.990833		WGS84		I		N																																				N				200809																				J08UT0989		01

		SWD		TX69799F668500		9799		18OEW		DERA				MRS 18 No Further Action		N				202309				202309				202309		4				MU				BASTROP		TX		021		30.217175		-97.259207		WGS84		M		N		K06TX030402R01																						09		09		09		09						N				201709				18OEW																K06TX0304		18





RAB_Baseline

		Division		District		FUDS Number		Property Name		Last RAB Assessment Completed (as of 27JUL2022 - completion requires actual document be uploaded, not just metadata entry) 		Next RAB Assessment Due (highlighted rows are projected based on anticipated FY22 completion)

		LRD		LRL		E05IL0007		CAMP ELLIS MILITARY RESERVATION		3/25/19		9/20/23

		POD		POA		F10AK0039		CAINES HEAD, FT MCGILV		9/17/19		9/20/23

		SPD		SPL		J09CA0348		DRY CANYON ARTILLERY RANGE		7/14/20		9/30/23

		SWD		SWF		K06TX0304		CAMP SWIFT		1/15/21		1/15/23

		SWD		SWF		K06TX0015		CAMP HOWZE		1/15/21		1/15/23

		SWD		SWF		K06TX0220		JAMES CONNALLY AFB		1/15/21		1/15/23

		LRD		LRL		G05OH0007		LOCKBOURNE AIR FORCE BASE		1/24/21		1/24/23

		LRD		LRL		E05IL0081		NIKE SL-10 - MARINE		1/6/21		1/6/23

		NWD		NWK		B07MO0032		FEDERAL CENTER COMPLEX		1/7/21		1/7/23

		LRD		LRL		E05MI0025		KINCHELOE AIR FORCE BASE		11/29/20		11/29/22

		NAD		NAE		D01ME0509		MACH GATR		11/6/20		11/6/22

		NAD		NAE		D01ME0077		NIKE 58		11/6/20		11/6/22

		LRD		LRL		G05OH0998		CAMP SHERMAN ARTILLERY RANGE		2/1/21		2/1/23

		SAD		SAJ		I02PR0068		CULEBRA PUERTO RICO		2/11/21		2/11/23

		NWD		NWK		B07KS0199		FORBES AFB ATLAS S-01		2/11/21		2/11/23

		NWD		NWK		B07MO0173		TYSON VALLEY POWDER FARM		2/2/21		2/2/23

		NWD		NWK		B07KS0263		SCHILLING AFB ATLAS S-05		2/2/21		2/2/23

		NWD		NWK		B07KS0270		SCHILLING AFB ATLAS S-12		2/2/21		2/2/23

		NWD		NWK		B07KS0262		SCHILLING AFB ATLAS S-04		2/5/21		2/5/23

		NWD		NWK		B07MO0273		SEDALIA AAF RIFLE RANGE		2/9/21		2/9/23

		SAD		SAS		A04MS0024		VAN DORN-ARMY TRNG CAMP		3/17/21		3/17/23

		SAD		SAJ		I04FL0698		FT PIERCE NAVAL AMPH BASE		3/19/21		3/19/23

		NAD		NAE		D01RI0029		QUONSET POINT NAS		3/19/21		3/19/23

		SAD		SAJ		I04FL0110		CAMP GORDON JOHNSTON		3/19/21		3/19/23

		SAD		SAJ		I04FL0187		Lake Bryant Bombing and Gunnery Range		3/19/21		3/19/23

		SAD		SAJ		I04FL0914		BOSTWICK BOMB TARGET		3/19/21		3/19/23

		NAD		NAE		D01MA0232		HINGHAM NAD (ANNEX)		3/23/21		3/23/23

		NAD		NAE		C02NJ0004		Fort Hancock		3/23/21		3/23/23

		NAD		NAE		C02NJ0977		ATLANTIC CITY NAS		3/23/21		3/23/23

		NAD		NAE		C02NY0868		LOCKPORT AFS		3/23/21		3/23/23

		NAD		NAE		D01ME0028		NIKE LO-13		3/23/21		3/23/23

		NAD		NAE		D01ME0132		LOR AFB LAU AX		3/23/21		3/23/23

		NAD		NAE		D01ME0566		AF GAT		3/23/21		3/23/23

		NAD		NAE		D01RI0488		BLUE BEACH		3/23/21		3/23/23

		NWD		NWK		F10OR0029		CAMP ADAIR/ADAIR AFS		3/9/21		3/9/23

		LRD		LRL		E05MI0013		FORT CUSTER REC/INDUSTRIAL AREAS		4/13/21		4/13/23

		LRD		LRL		E05MI0006		FORT CUSTER VA AREA		4/13/21		4/13/23

		NAD		NAB		C03PA0042		FRANKFORD ARSENAL		4/19/21		4/19/23

		NAD		NAB		C03MD0241		NIKE W-44 (WALDORF)		4/19/21		4/19/23

		NAD		NAB		C03PA0230		NIKE PH-75/78 (MEDIA)		4/19/21		4/19/23

		NAD		NAB		C03PA0455		MARIETTA AIR FORCE STATION		4/19/21		4/19/23

		NAD		NAB		C03VA0098		OYSTER POINT STORAGE AREA		4/19/21		4/19/23

		NAD		NAB		C03VA0519		MANASSAS AIR FORCE COMM FACILITY		4/19/21		4/19/23

		NAD		NAB		C03MD0237		NIKE BA-30/31 (TOLCHESTER)		4/19/21		4/19/23

		LRD		LRL		G04KY0028		CAMP BRECKINRIDGE		4/26/21		4/26/23

		LRD		LRL		G05IN0093		NIKE C-47 - HOBART		4/26/21		4/26/23

		POD		POA		F10AK0298		FORT GLENN		4/27/21		4/27/23

		POD		POA		F10AK0114		GREAT SITKIN ISL		4/27/21		4/27/23

		POD		POA		F10AK0228		TANAGA ISL		4/27/21		4/27/23

		POD		POA		F10AK0040		CAPE YAKAK RADIO STA		4/27/21		4/27/23

		POD		POA		F10AK0180		OGLIUGA ISL		4/27/21		4/27/23

		POD		POA		F10AK0502		CAPE SARICHEF		4/27/21		4/27/23

		NWD		NWK		F10ID0128		POCATELLO BOMBING RANGE #3		4/6/21		4/6/23

		POD		POA		F10AK0097		EKLUTNA ARMY SITES		5/27/21		5/27/23

		POD		POA		F10AK0204		SANAK ISLAND ARMY AWS		5/27/21		5/27/23

		LRD		LRL		E05MI0123		GROSSE ILE NAS - NIKE D-51		6/24/21		6/24/23

		SAD		SAS		I04GA0033		CAMP WHEELER		6/7/21		6/7/23

		SAD		SAS		I04AL0006		BROOKLEY AFB U SO ALA		6/7/21		6/7/23

		SAD		SAS		G04TN0195		MOTLOW RANGE		6/7/21		6/7/23

		SAD		SAS		I04NC0803		CHARLOTTE NAV AMM DEPO		6/7/21		6/7/23

		SPD		SPK		J09CA1108		Beale AFB Titan 1-A		6/7/21		6/7/23

		SAD		SAS		A04MS0007		CAMP/FT MCCAIN		6/7/21		6/7/23

		SAD		SAS		A04MS0118		HANCOCK CO. BOMBING & GUNNERY RANGE		6/7/21		6/7/23

		SAD		SAS		I04NC0485		CHARLOTTE ARMY MIS PL		6/7/21		6/7/23

		LRD		LRL		G05OH0046		NIKE CD-78 - OXFORD		7/26/21		7/26/23

		SAD		SAJ		I02PR0027		PUERTO RICO BOMB RANGE		7/26/21		7/26/23

		NWD		NWK		B07KS0198		FORBES AFB		7/29/21		7/29/23

		NWD		NWK		F10ID0103		BOISE ARMY BARRACKS		7/29/21		7/29/23

		SAD		SAJ		I04FL0015		CAMP BLANDING		8/2/21		8/2/23

		SAD		SAJ		I02PR0069		DESECHEO ISLAND		8/2/21		8/2/23

		SAD		SAJ		I04FL0085		LEE FIELD		8/2/21		8/2/23

		SAD		SAJ		I04FL0287		Avon Park Army Airfield		8/2/21		8/2/23

		SAD		SAJ		I04FL0880		CORRY ST USN TECH TRAINING		8/2/21		8/2/23

		NAD		NAE		D01ME0112		CHARLESTON AFS		8/21/21		8/21/23

		NWD		NWK		B07KS0204		FORBES AFB ATLAS S-05		8/23/21		8/23/23

		NWD		NWK		B07KS0205		FORBES AFB ATLAS S-07		8/23/21		8/23/23

		NWD		NWK		F10OR0569		KINGSLEY FIRING RANGE ANNEX		8/23/21		8/23/23

		NWD		NWK		B07KS0259		SCHILLING AFB ATLAS S-01		8/3/21		8/3/23

		NWD		NWK		B07KS0264		SCHILLING AFB ATLAS S-06		8/3/21		8/3/23

		NAD		NAE		D01ME0004		DOW MIL AF		8/31/21		8/31/23

		SPD		SPK		J09CA1180		D-Q University		9/16/21		9/16/23

		POD		POA		F10AK0291		BURMA ROAD		9/2/21		9/2/23

		POD		POA		F10AK1007		KODIAK NAVY/ARMY		9/2/21		9/2/23

		POD		POA		F10AK0350		FORT ROUSSEAU, SITKA		9/2/21		9/2/23

		POD		POA		F10AK0225		SUSITNA GUNNERY RNG		9/2/21		9/2/23

		POD		POA		F10AK0851		ATKA AF AUX FLD		9/2/21		9/2/23

		POD		POA		F10AK0902		BUSKIN BCH-KODIAK ISL		9/2/21		9/2/23

		POD		POA		F10AK0280		FORT TIDBALL/LONG ISLAND		9/2/21		9/2/23

		POD		POA		F10AK0353		FORT BABCOCK, SITKA		9/2/21		9/2/23

		POD		POA		F10AK0514		BETHEL ARPT		9/2/21		9/2/23

		POD		POA		F10AK0850		NIKE SITE BAY		9/2/21		9/2/23

		SPD		SPK		J09CA0877		Mount Owen Rifle Range		9/20/21		9/20/23

		SPD		SPK		J09CA1150		Naval Auxiliary Air Station Santa Rosa		9/20/21		9/20/23

		SPD		SPL		J09AZ1067		FORT HUACHUCA		9/21/21		9/21/23

		SPD		SPL		K06NM0453		KIRTLAND AFB DEM BOMB RGE		9/21/21		9/21/23

		SPD		SPL		J09CA0283		CAMP IBIS (CAMA)		9/21/21		9/21/23

		SPD		SPL		J09CA7281		Mojave Gunnery Range C		9/22/21		9/22/23

		SPD		SPL		J09CA0067		CAMP ELLIOT		9/22/21		9/22/23

		SPD		SPL		J09NV0510		NELLIS SMALL ARMS RGE AX		9/22/21		9/22/23

		SPD		SPL		J09CA2031		CAMP SAN LUIS OBISPO		9/22/21		9/22/23

		SPD		SPL		J09CA0126		CAMARILLO AIRPORT		9/22/21		9/22/23

		SPD		SPL		J09AZ0412		KINGMAN G TO G GUNNERY RANGE		9/22/21		9/22/23

		LRD		LRL		E05MI0168		SAULT STE MARIE AFS		9/27/21		9/27/23

		LRD		LRL		G03WV0015		WEST VIRGINIA ORD WORKS		9/30/21		9/30/23

		NWD		NWK		B07NE0007		BLAINE NAVAL AMMUNITION DEPOT		9/7/21		9/7/23

		SAD		SAJ		I04FL0227		FORT TAYLOR		9/7/21		9/7/23

		SAD		SAJ		I04FL0063		FORT PICKENS		9/7/21		9/7/23

		SAD		SAJ		I02PR0983		FT BROOKE				9/30/23

		NWD		NWK		B07KS0233		LIBERAL AAF				9/30/23

		POD		POA		F10AK0017		FORT LEARNARD				9/30/23

		NAD		NAB		C03PA1096		ALLEGHENY ARSENAL				9/30/23

		NWD		NWO		B07NE0072		LINCOLN AIR FORCE BASE		8/28/20		12/31/23

		NWD		NWO		B08CO0012		LOWRY AFB S-2 (COMPLEX 2C)		9/28/20		12/31/23

		NWD		NWO		B07IA0132		OFFUTT AFB AF FAC S-3		9/28/20		12/31/23

		NWD		NWO		B08WY0017		POLE MOUNTAIN		9/28/20		12/31/23





CON_Baseline



		Division		District		FUDS Number		Property Name		Project		Project Name		Category		PEAR		Start Year		End Year		Executing District		1st Q Contract		2nd Q Contract		3rd Q Contract		4th Q Contract		Total Contract

		SPD		SPL		J09CA0348		DRY CANYON ARTILLERY RANGE		01		Artillery Range		MMRP		2FOECA034801		2023		2028		SPL		0		0		10696		0		10696

		SPD		SPL		J09CA2031		CAMP SAN LUIS OBISPO		05		Multi-Use Range Complex		MMRP		2FOECA203105		2023		2024		SPL		0		0		5363.3		0		5363.3

		POD		POA		F10AK0243		UMIAT AFS		08		Umiat Landfill		HTRW		2FHEAK024308		2023		2036		POA		0		0		5000		0		5000

		NAD		NAB		C03DC0918		SPRING VALLEY		01		Burial Pits/Field Test Areas		MMRP/CWM		2FWEDC091801		2000		2024		NAB		0		5000		4924.4		0		9924.4

		POD		POA		F10AK0243		UMIAT AFS		08		Umiat Landfill		HTRW		2FHDAK024308		2020		2025		POA		0		0		3810		0		3810

		SAD		SAS		I04SC0016		CP CROFT		07		Maneuver Area/Croft State Park		MMRP		2FOESC001607		2020		2031		SAS		0		0		3000		0		3000

		SWD		SWF		K06TX0015		CAMP HOWZE		17		Artillery Range, Northwest		MMRP		2FOETX001517		2023		2029		SWF		0		0		2826.2		0		2826.2

		SPD		SPL		J09CA2031		CAMP SAN LUIS OBISPO		07		Grenade Courts 25 and 26		MMRP		2FOECA203107		2023		2027		SPL		0		0		2742		0		2742

		NAD		NAB		C03VA0301		WALLOPS FLIGHT FACILITY		19		MOA with NASA		HTRW		2FHEVA030119		2015		2056		NAB		0		0		1999		0		1999

		NWD		NWO		B08MT0306		GLASGOW AFB		08		HTRW Site Wide		HTRW		2FHRMT030608		2012		2029		NWO		0		0		1912		0		1912

		NAD		NAB		C03VA0045		NANSEMOND ORDNANCE DEPOT		18		HTRW - Cantonment Area		HTRW		2FHRVA004518		2021		2026		NAB		0		0		1775		0		1775

		LRD		LRL		G05OH0007		LOCKBOURNE AIR FORCE BASE		13		CONTAMINATED SOIL		HTRW		2FHEOH000713		2004		2024		LRL		0		0		1400		0		1400

		SWD		SWF		K06TX0015		CAMP HOWZE		10		Artillery Range		MMRP		2FOETX001510		1999		2028		SWF		0		0		1260.6		0		1260.6

		NAD		NAB		C03PA1096		ALLEGHENY ARSENAL		01		Burial Pits		MMRP		2FORPA109601		2022		2026		NAB		0		0		1247.3		0		1247.3

		NWD		NWK		B07NE0037		NEBRASKA ORDNANCE PLANT		02		OPERABLE UNIT 2		HTRW		2FHONE003702		1998		2107		NWK		300		1200		420.7		0		1920.7

		NAD		NAE		D01RI0029		QUONSET POINT NAS		05		NIKE PR-58 and Disaster Training Area		HTRW		2FHERI002905		1996		2036		NAE		0		10960.7		0		0		10960.7

		POD		POH		H09AS0007		AUA FUEL FARM		04		Aua Village Tank Farm		CON/HTRW		2FCLAS000704		2019		2029		POH		0		3000		0		0		3000

		POD		POH		H09HI0359		Waikoloa Maneuver Area		20		Sectors 16A, 16B, 16C, 16D and 16E		MMRP		2FORHI035920		2015		2028		POH		0		1000		0		0		1000

		POD		POH		H09HI0359		Waikoloa Maneuver Area		23		Area F		MMRP		2FORHI035923		2015		2024		POH		0		1000		0		0		1000

		POD		POH		H09HI0359		Waikoloa Maneuver Area		21		Sectors 17A, 17B, 17C, 17E and 17F		MMRP		2FORHI035921		2014		2027		POH		1900		1000		0		0		2900

		NWD		NWK		B07NE0007		BLAINE NAVAL AMMUNITION DEPOT		03		OU 8 & 14 (VZ & GW)		HTRW		2FHONE000703		1999		2107		NWK		1788.3		0		0		0		1788.3





														LRD		NAD		NWD		POD		SAD		SPD		SWD						LRD		NAD		NWD		POD		SAD		SPD		SWD

												Q1		0		0		1		0		0		0		0				Q1		0		0		1		0		0		0		0

												Q2		0		1		0		4		0		0		0				Q2		0		1		1		4		0		0		0

												Q3		1		1		4		2		1		3		2				Q3		1		2		5		6		1		3		2

												Q4		0		0		0		0		0		0		0				Q4		1		2		5		6		1		3		2







OB_Baseline

		See POM screen in FUDSMIS

				obligation metrics is the total of BY M&S (see POM screen) + project funds programmed in the BY LCP/AWP in FUDSMIS at the time of the 30SEP data call

				Projects		M&S

		LRD		10600.3		347.0		10,947.3

		NAD		40463.5		775.0		41,238.5

		NWD		23636.5		774.0		24,410.5

		POD		39252.1		679.0		39,931.1

		SAD		19347.6		391.0		19,738.6

		SPD		36753.4		486.0		37,239.4

		SWD		10542.2		470.0		11,012.2

								184,517.6

						CONTROL NUMBER				227262

						TRANSFER ACCOUNT				25000

										252262
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FUDS PROGRAM
Regulation No. 200-3-1
01 September 2020 
Environmental Quality, FORMERLY USED 
DEFENSE SITES (FUDS) PROGRAM 
REGULATION
Available here:
https://www.publications.usace.army.mil/Portals/76/
Publications/EngineerRegulations/ER%20200-3-
1.pdf?ver=TZHUe54TaNaUrJeY43PEcA%3d%3d

File Name
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The ER: Establishes the program
• “Specific requirements for management and execution of the 

Formerly Used Defense Sites (FUDS) Program in accordance 
with the Defense Environmental Restoration Program (DERP)”

• Roles & Responsibilities
• Planning, Budgeting, execution, management & reporting
• Points to the handbook to execute the program

The Handbook
• “Specific requirements for management and 

execution of the Formerly Used Defense Sites 
(FUDS) Program in accordance with the 
Defense Environmental Restoration Program 
(DERP)”

• The FUDS For Dummies book for all things 
management & budget

https://www.publications.usace.army.mil/Portals/76/Publications/EngineerRegulations/ER%20200-3-1.pdf?ver=TZHUe54TaNaUrJeY43PEcA%3d%3d
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QUALITY IN THE FUDS PROGRAM

DoD & USACE Polices
• DoD Manual (DoDM) 4715.20 – Defense Environmental Restoration Program (DERP) Management 

(Enclosure 3, paragraph 7.a.(1)(a).3.c)
• DoD-EPA Memorandum of Understanding (MOU) (7 MAR 2000)
• MR-QAPP implementation instructions from OSD (DEC 2018)
• AGC Implementation at FUDS MMRP Projects (24 APR 2017). When published EM 200-1-15 

supersedes and incorporates intent of this memorandum
• DOD Information Quality Guidelines, Feb. 2003

– With regard to analysis of risks to health, safety or the environment that DOD Components disseminate, 
DOD Components will adopt or adapt as appropriate to the analysis in question, the quality principles of the 
Safe Water Drinking Act of 1996
» For us, these are primarily the requirements at 42 U.S.C. 300g-1(b)(3)(A)&(B)

File Name
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USACE requires advanced sensors to support decision points in all phases of work.
• Where this is determined to be unfeasible, or impractical
 Must comply with DoD and USACE policies for notification and documenting use of 

analog and/or non-AGC methods on MMRP projects
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Waivers are possible:
 RI non-AGC DGM: 
 Waiver required (PDT memoEM

CX & Lead Regulator Division 
signature)

 RI non-digital: 
 Notification will be provided to the 

HQUSACE National Program 
Manager (or FUDS MMRP and 
Regional HQ Action Officer) for 
record, signature by the general 
officer, and report to the Lead 
Agent Secretariat, in accordance 
with the DERP Manual

NON-AGC TECHNOLOGIES IN THE RI

Exceptions to notification & waiver:
• Surface sweeps 
• Anomaly reduction 
• Intrusive investigations
• Anomaly avoidance activities
• Limited data gap fill-in, when extrapolation of 

surrounding data is supported.

MR-QAPP 
Signed Memo

AGC 
Waiver

Whole Site Analog Yes Yes Yes

AGC most of site, 
analog rest Yes Yes No

Digital non-AGC 
whole site No Yes Yes
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RA based on a current/future FS/PP/ROD: rely on our existing 
FSPPROD processes
 PDT will specify use of analog or non-AGC sensors
 Expectation is that the RI & FS data and reports support the proposal
 EM CX ITR will focus on 
 Protectiveness and effectiveness
 Non-implementability of AGC
 Cost reasonableness
 Hopefully at the FS stage but could be at the PP or ROD

 ROD documents the technical approach and anticipated variables and 
limitations of the selected remedy

NON-AGC TECHNOLOGIES IN THE RA

The expectation is that the PWS will require AGC IAW FUDS policy 
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Old/signed DDs (aka ROD) with analog described as a remedy component
• EM-CX ITR will focus on

 Non-AGC remedy components substantively meet RAO requirements 
(protectiveness and effectiveness)

 Specific acreage (quantities and locations) of the non-AGC work
 Why AGC is not being required IAW USACE policy
 IGE accounts for all QA and QC seeding 

Old/signed DDs (aka ROD) where analog is not described as a remedy 
component
• PDT wants to allow/include it in the RA
 Must follow the RI process for general officer/SES 

signature
EM CX ITR
 Focus on maximizing AGC IAW USACE policy
 Non-implementability of AGC 

NON-AGC TECHNOLOGIES IN THE RA

The expectation is that the PWS will require AGC IAW FUDS policy 
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Talked about 
 Program
 Budgeting & Scheduling
 Funding
 Quality

The way forward 
 MR QAPP Toolkit
 EM 200-1-15
 Includes some specific references DoD & EPA guidance on RI, FS, ROD

 RMM
 Engineer Pamphlet on Institutional Analysis & Land Use 

Controls

Still to come
 Staffing/Recruitment
 Qualifications & abilities

MAKING IT ALL HAPPEN
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BIG CHANGES TO EM 200-1-15
• Planning, Decision & Progress Meetings(Chapter 2)
 There are many (more than 2!) 

• AGC is the required technology (Ch. 2)
 (refer to previous slides & talks by other EM CX 

geophysicists)
• MEC Risk Assessment (Chapter 10)
 In lock-step with RMM OSD version (anticipated in 

2023)
• FS Process (Chapter 11)
 Aligns with EPA guidance
 Starting with the risk scenarios in the risk assessment:
Remedial Action Objective
 General Response Actions (there are 7)
 Technology Types & Process Options
 Build Alternatives

• Root Cause Analysis (Chapters 6, 8, 14)
• Data Usability Analysis (Chapters 2, 6, 8, 12, 14)

File Name
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Chapter
1. Introduction
2. Systematic Planning Process
3. Site Visits
4. Project Documents
5. Geospatial Data and Systems
6. Geophysical Investigation Considerations
7. Munitions Constituents Characteristics, 

Analytical Methodologies, and Data 
Reporting

8. Strategies for RI Characterization of MEC
9. Munitions Constituents Site Characterization
10. Baseline Risk Assessment for MEC and MC
11. Feasibility Study (FS) for Munitions 

Response, MEC and MC
12. Planning Strategies to Search and Recover 

MEC for Remedial or Removal Actions
13. Munitions Constituents Planning 

Considerations for Remedial or Removal 
Activities

14. Quality Control and Quality Assurance for 
Munitions Response
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QUESTIONS?

1983 1990 2000 2010 2020 Today

Tierrasanta
Accident 
initiates the 
Munitions 
Response 
Program

ESTCP 
Established in 
1995

SERDP 
Established 1990

Early 1990’s 
Digital 
geophysical 
methods begin to 
be used to detect 
UXO

2002: ESTCP works 
with other DoD 
agencies to establish 
Standardized UXO 
Test Sites

Circa 2006 SERDP 
begins researching 
advanced geophysical 
classification

Circa 2008 ESTCP 
fully transitions UXO 
Software Suite. 
Immediately used by 
~95% of the industry

2011 DoD purchases 
first commercially 
produced AGC 
sensor

2017 AGC 
technologies fully 
transitioned to 
commercial use

Geophysicists in the 
munitions response 
industry estimated 
between 25 and 50

Geophysicists and 
geophysical 
technicians in the 
munitions response 
industry estimated 
between 100 and 150

Geophysicists, geophysical 
technicians and project 

specialists supporting AGC 
projects estimated at over 500

Geophysicists and 
geophysical 
technicians in the 
munitions response 
industry estimated 
between 150 and 200

Geophysicists and 
geophysical technicians 
in the munitions 
response industry 
estimated between 200 
and 250

Number of AGC 
sensors in use: zero

Number of AGC 
sensors in use: zero

Number of AGC 
sensors in use: zero

Number of AGC 
sensors in use: ~8

Number of AGC sensors 
in use: over 60

Roughly 90% of 
USACE Munitions 

Response Projects 
are using AGC

DERP 
established in 
1986

2016 AGC-
QAPP signed 
by DoD & EPA

Circa 2020 USACE starts 
seeing drastic quality 
improvements attributed to 
AGC technologies resulting 
in better ability to meet clean 
up requirements 

Quick-view timeline of the munitions response program & advances in technologies and quality
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